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Bureau of Reclamation 
Year 2000 Application Renovation Summary

Region
/Office

Application
Original

Start
Date

Original
End
Date

Current
Start
Date

Current 
End
Date

Comments
/Status

GP AGRIMET April 4,
1998

Sept. 30,
1998

Sept. 30.
1997

Sept. 30,
1998

Early start. On
schedule.

GP ARIS July 1,
1998

Mar. 31,
1999

Mar. 1,
1998

Aug. 1,
1998

Retired.

GP CONUSE5 Jan. 1,
1998

Sept. 30,
1998

Sept. 1,
1997

Aug.31,
1998

Early start,  early
completion.

GP Hydromet Support Jan. 1,
1998

Sept. 30
1998

Sept. 15,
1997

Aug. 31,
1998

Early start,  early
completion. 

GP Lab Database System April 1,
1998

Sept. 30
1998

April 1,
1998

June 30
1998

Early completion.

GP MAKORD3 April 1,
1998

Sept. 30
1998

Sept. 1,
1997

May 1
1998

Retired. 

GP MULLREG3 Jan. 1,
1998

Sept. 30,
1998

Sept. 1,
1997

Aug.31,
1998

Early start,  early
completion.

GP NPRDWA Jan. 1, 
1998

Sept. 30,
1998

Sept. 1,
1997

Aug 31,
1998

Early start, early
completion.

GP OPSTUDY3 Jan. 1,
1998

Sept. 30
1998

N/A N/A Retired

GP SCADA - WYAO April 1,
1998

Sept. 30,
1998

Nov. 1,
1997

Aug. 31,
1998

Completed.  IV&V
continuing, estimated
completion 09/30/1998

LC LAMS Jan. 1,
1997

Sept. 30,
1997

Feb. 1,
1997

Oct. 1,
1997

Completed.

LC LMTS Oct. 1,
1997

Sept. 30
1998

Jan. 1,
1998

Jan. 31,
1999

Late start, late
completion planned.

MP 182's Memomate July 1,
1998

Oct. 1,
1998

June 1,
1997

Oct. 9,
1997

Completed, ahead of
schedule.

MP Claims July 1,
1998

Sept. 30,
1998

May 1,
1998

July 30
1998

Completed, ahead of
schedule.

MP Contract Status July 1,
1998

Sept. 30,
1998

July 1,
1998

Sept. 30
1998

On Schedule.

MP CRS (PMS) July 1,
1998

Sept. 30,
1998

Sept. 1,
1998

Mar. 1,
1999

Project restarted,
late start, late
completion planned.
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MP Drivers License July 1,
1998

Sept. 30,
1998

May 1,
1998

June 15
1998

Completed, ahead of
schedule.

MP Land706 April 1,
1998

June 30,
1998

April 1,
1998

June 26,
1998

Completed, ahead of
schedule.

MP Land906 July 1,
1998

Sept. 30,
1998

July 1,
1998

Sept. 30,
1998

On schedule.

MP Library Browse a Book July 1,
1998

Sept. 30,
1998

Sept. 1,
1998

Dec. 31,
1998

Late start, late
completion planned.

MP Medical Surveillance April 1,
1998

Sept. 30,
1998

April 1,
1998

Sept. 30,
1998

On schedule.

MP Phone Directory June 2,
1997

Sept. 30,
1997

April 1,
1997

Sept. 30,
1997

On schedule.

MP Photo - Photo Lab Data Jan. 1,
1998

Mar. 31,
1998

Jan. 1,
1998

Mar. 23,
1998

Completed, ahead of
schedule.

MP Pre-Recruitment
Counseling

April 1,
1998

June 30,
1998

N/A N/A Retired.

MP ROAPS Oct. 1,
1998

June 30,
1999

N/A N/A Retired.

MP Sales  - Land Sales Jan. 2,
1998

Sept. 30,
1998

Jan. 2,
1998

Sept. 30,
1998

On schedule.

MP Tickler April 1,
1999

June 30,
1999

N/A N/A Retired.

MP TLMS Oct. 1,
1997

Dec. 31,
1997

N/A N/A Retired.

MP Training Needs Oct. 1,
1997

Mar. 31,
1998

N/A N/A Retired.

MP WTIS Jan. 1,
1999

Mar. 31,
1999

Sept. 1,
1998

Mar. 1,
1999

Early start, late
completion planned.

MSO CDW June 2,
1997

Sept. 30,
1997

June 2,
1997

Dec. 31,
1997

Completed.

MSO Federal Finance System
(FFS)

June 2,
1997

Dec. 31,
1998

Nov. 3,
1997

Aug. 3,
1998

Late start, early
completion.

MSO FEDSTRIP June 2,
1997

Sept. 30,
1997

June 2,
1997

Sept. 30,
1997

Completed.

PN EM340 Jan. 1,
1998

Dec. 31,
1998

Jan. 1,
1998

Jan. 15,
1998

Completed.
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PN Hydromet PN1 July 1,
1997

Sept. 30,
1998

Dec. 1,
1997

Sep. 30,
1998

Late start.  On
schedule.

PN IDWR Snake Models Oct. 1,
1997

Sept. 30,
1998

Dec. 1,
1997

Sept. 30,
1998

Late start, on schedule.

PN Inhouse Agrimet Oct. 1,
1997

Sept. 30,
1998

Jan. 1,
1998

Sept. 30,
1998

Late start, on schedule.

PN Inhouse Hydromet July 1,
1997

Sept 30,
1998

July 1,
1997

Sept. 30,
1998

On schedule.

PN Inhouse River
Operations

Oct 1,
1997

Sept. 30,
1998

Dec. 1,
1997

Sept. 30,
1998

Late start, on schedule.

PN LIMS Jan. 1,
1998

Mar. 31,
1998

Aug. 1,
1997

Sept. 30,
1997

Completed, ahead of
schedule.

PN Modsim Oct. 1,
1997

Sept. 30,
1998

Oct. 1,
1997

Sept. 30,
1998

On schedule, on
schedule.

PN NTIA Oct. 1,
1997

Sept. 30,
1998

Oct. 1,
1997

Sept. 30,
1998

On schedule.

PN PNOPER Nov. 3,
1997

Nov. 3,
1998

Dec. 1,
1997

Nov. 3,
1998

Late start, on schedule.

PN Sutron Hydromet June 2,
1997

Dec. 31,
1997

June 2,
1997

Sept. 30,
1998

Late completion
planned.

PN Umatilla Planning Mod 1 June 2,
1997

Sept. 30
1998

Dec. 2,
1997

Sept. 30
1998

Late start,
on schedule.

PN Yakima Planning Model Oct. 1,
1997

Sept. 30,
1998

Dec. 1, 
1997

Sept. 30,
1998

Later start.  

TSC Appropriation Ceiling Oct. 1,
1997

Sept. 30
1998

Jan. 1,
1997

Nov. 20,
1998

Early start, late
completion planned.

TSC Construction Cost
Trends

Jan. 1,
1998

Sept. 30,
1998

Jan. 1,
1998

Feb. 5,
1999

Late completion
planned.

TSC Cunningham April 1,
1998

Dec. 31,
1998

April 1,
1998

Dec. 31,
1998

On schedule.

TSC DAMS Jan. 1,
1998

June 30,
1998

Jan. 1,
1998

June 17,
1998

Completed, ahead of
schedule

TSC HYDROSS Jan. 1,
1998

Sept. 30,
1998

Jan. 1,
1998

June 8,
1998

Completed, ahead of
schedule

TSC LIMS (TSC) April 1,
1998

Sept. 30,
1998

April 1,
1998

Aug. 26,
1998

Completed, ahead of
schedule.
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TSC WRIMS June 30
1998

Dec.  31,
1998

June 30
1998

Dec. 31,
1998

On schedule.

UC Aircraft July 1,
1997

June 30,
1998

Jan. 2,
1998

July 11,
1998

Completed. 

UC Charter Aircraft Oct 1,
1997

Sept. 30,
1998

Jan. 2,
1998

July 25,
1998

Completed.

UC CRSP SCADA System Oct. 1,
1997

Sept. 30,
1998

June 1,
1998

Mar. 31,
1999

Late start, late
completion planned. 

UC Direct Hire Register Oct. 1,
1997

June 30,
1997

N/A N/A Retired.

UC Driver.Exe July 1,
1997

Mar. 31,
1998

Sept. 2,
1997

Dec. 11,
1997

Completed, ahead of
schedule

UC ENVIRON July 1,
1997

June 30,
1997

N/A N/A Retired.

UC Exposure Monitoring April 1,
1998

Sept. 30,
1998

N/A N/A Replaced.

UC Employee Awards
Tracking

July 1,
1997

June 30,
1998

July 1,
1997

Sept. 30,
1997

Completed, ahead of
schedule

UC Impress Fund Tracking Mar. 1,
1997

June 2,
1997

April 1,
1997

May 30,
1997

Completed, ahead of
schedule

UC Personnel Database, GJ July 1,
1997

Mar. 31,
1998

N/A N/A Retired.

UC Photo Database, GJ July 1,
1997

Dec. 31,
1997

July 1,
1997

Mar. 30,
1998

Completed.

UC RAP July 1,
1997

Sept. 30,
1998

Jan. 2,
1998

Sept. 30,
1998

Late start, on schedule.

UC WMC Oct. 1,
1997

Dec. 31,
1997

Jan. 2,
1998

Jan. 28,
1998

Completed.

Red Underline:
Mission Critical

Brown:
Retired

Green:
Completed

Blue:
Ahead of schedule

Orange:
Slippage Noted


